2006 - 2007 COSA MICROSURFACE CONTRACT

ID | Task Name CD |Scheduled Start chet'jurlled Actual Start Actual Finish | % Complete
inis
1 2006 - 2007 SMP Schedule 0 Mon 4/10/06  Mon 7/31/06 Mon 4/10/06 NA 92%
2 2006 - 2007 Micro Surface - Contract 0 Mon 4/10/06  Mon 7/31/06 Mon 4/10/06 NA 92%
19 War Dance from Deer Skin to Cul-De-Sac 6 Mon 4/10/06 Tue 4/25/06 Mon 4/10/06 Tue 4/25/06 100%
26 Spearhead from Thunder to Sun Dance 7 Mon 4/10/06 Tue 4/25/06 Mon 4/10/06 Tue 4/25/06 100%
27 Thunder from Loop 410 Access to Callaghan 7 Mon 4/10/06 Tue 4/25/06 Mon 4/10/06 Tue 4/25/06 100%
28 Travois from Tom Tom to Deer Horn 7 Mon 4/10/06 Tue 4/25/06 Mon 4/10/06 Tue 4/25/06 100%
29 Wigwam from Loop 410 Access to Quiver 7 Mon 4/10/06 Tue 4/25/06 Mon 4/10/06 Tue 4/25/06 100%
30 Ashyia from Merriford to Broadway 9 Mon 4/10/06  Mon 4/10/06 NA NA 0%
34 Everest from Sunset to Lorenz 9 Mon 4/10/06  Mon 4/10/06 NA NA 0%
37 Merriford from Everest to Ashyia 9 Mon 4/10/06  Mon 4/10/06 NA NA 0%
15 Deer Skin from Painted Sky to Oakhill 6 Tue 4/11/06 Tue 4/25/06 Tue 4/11/06 Tue 4/25/06 100%
16 Little Fawn from War Dabce to Cul-De-Sac 6 Tue 4/11/06 Tue 4/25/06 Tue 4/11/06 Tue 4/25/06 100%
17 Painted Sky from Farragut to Cul-De-Sac 6 Tue 4/11/06 Tue 4/25/06 Tue 4/11/06 Tue 4/25/06 100%
25 Lightning from Deer Horn to Cul-De-Sac 7 Wed 4/12/06 Tue 4/25/06 Wed 4/12/06 Tue 4/25/06 100%
5 Hobble from Harness to Wrangler 4 Thu 4/13/06  Thu 4/27/06 Thu 4/13/06  Thu 4/27/06 100%
6 Latigo from Harness to Wrangler 4 Thu 4/13/06 Thu 4/27/06 Thu 4/13/06 Thu 4/27/06 100%
8 Quirt from Harness to Wrangler 4 Thu 4/13/06 Thu 4/27/06 Thu 4/13/06 Thu 4/27/06 100%
9 Remuda from Wrangler to Harness 4 Thu 4/13/06  Thu 4/27/06 Thu 4/13/06  Thu 4/27/06 100%
| 10 | Riata from Harness to Wrangler 4 Thu 4/13/06 Thu 4/27/06 Thu 4/13/06 Thu 4/27/06 100%
11 Rimfire from Harness to Roan 4 Thu 4/13/06 Thu 4/27/06 Thu 4/13/06 Thu 4/27/06 100%
12 Roan from Westshire to Cul-De-Sac 4 Thu 4/13/06 Thu 4/27/06 Thu 4/13/06 Thu 4/27/06 100%
13 Wrangler from Marbach to Rimfire 4 Thu 4/13/06 Thu 4/27/06 Thu 4/13/06 Thu 4/27/06 100%
20 Wiseman from Loop 1604 to Westover Hills 6 Mon 4/17/06 Fri 5/5/06 Mon 4/17/06 Fri 5/5/06 100%
14 Cliff Path from Cliff Way to Timberpath 6 Thu 4/20/06 Fri 5/5/06 Thu 4/20/06 Fri 5/5/06 100%
18 Ridge Arbor from Cul-De-Sac to Cul-De-Sac 6 Thu 4/20/06 Fri 5/5/06 Thu 4/20/06 Fri 5/5/06 100%
21 Bresnahan from Hetherington to John Barrett 7 Fri 4/21/06  Wed 5/10/06 Fri 4/21/06  Wed 5/10/06 100%
22 Bresnahan from Bandera to Hetherington 7 Fri 4/21/06  Wed 5/10/06 Fri 4/21/06  Wed 5/10/06 100%
23 Bristlecone from Bandera to Thatch 7 Fri 4/21/06 ~ Wed 5/10/06 Fri 4/21/06 ~ Wed 5/10/06 100%
42 Jones Maltsberger from Redland to Bulverde 10 Sat 4/22/06 ~ Mon 7/31/06 Sat 4/22/06 NA 50%
24 County Dawn from Dead End to Prue Rd 7 Thu 5/4/06  Wed 5/10/06 Thu 5/4/06  Wed 5/10/06 100%
31 Blyford from Everest to Glacier 9 Fri 5/5/06  Mon 5/15/06 Fri 5/5/06  Mon 5/15/06 100%
32 Corita from Everest to Ashyia 9 Fri 5/5/06  Mon 5/15/06 Fri 5/5/06  Mon 5/15/06 100%
33 Dijon from Lorenz to Dead End 9 Fri 5/5/06  Mon 5/15/06 Fri 5/5/06  Mon 5/15/06 100%
35 Glacier from Blyford to Corita 9 Fri 5/5/06  Mon 5/15/06 Fri 5/5/06  Mon 5/15/06 100%
36 Huntleigh from Lorenz to Dead End 9 Fri 5/5/06 ~ Mon 5/15/06 Fri 5/5/06 ~ Mon 5/15/06 100%
38 Shady Lane from Terra Alta to Nacogdoches 9 Fri 5/5/06  Mon 5/15/06 Fri 5/5/06  Mon 5/15/06 100%
39 Terra Alta from Everest to New Braunfels 9 Fri 5/5/06  Mon 5/15/06 Fri 5/5/06  Mon 5/15/06 100%
40 Tonde from Lorenz to Dead End 9 Fri 5/5/06 ~ Mon 5/15/06 Fri 5/5/06 ~ Mon 5/15/06 100%
41 Wood Haven from Terra Alta to Forrest Glen 9 Fri 5/5/06 ~ Mon 5/15/06 Fri 5/5/06 ~ Mon 5/15/06 100%
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2006 - 2007 COSA MICROSURFACE CONTRACT

ID Task Name CD |Scheduled Start | Scheduled Actual Start Actual Finish | % Complete
Finish
Price from Kelsey to Somerset 4 Thu 5/11/06  Wed 5/17/06 Thu 5/11/06  Wed 5/17/06 100%
Constance from Guenther to Crofton 1 Fri 5/12/06 Tue 5/16/06 Fri 5/12/06 Tue 5/16/06 100%
Crofton from Constance to Guenther 1 Fri 5/12/06 Tue 5/16/06 Fri 5/12/06 Tue 5/16/06 100%
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